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List of Abbreviations 

ACT Australian Capital Territory 

APZ Asset Protection Zone (includes both inner and outer APZ) 

CEMP Construction Environment Management Plan (interchangeable with EMP) 

CPR Conservation Planning and Research unit (under EPD) 

CMTEDD Chief Minister, Treasury and Economic Development Directorate 

DA Development Application 

DoE Department of the Environment (Commonwealth) previously SEWPaC 

ED Economic Development (Part of CMTEDD) 

EDP Estate Development Plan 

EIS Environmental Impact Statement 

EP Act Environment Protection Act 1997 (ACT) 

EPA Environment Protection Agency 

EPBC Act Environment Protection and Biodiversity Conservation Act 1999 (Cwth) 

EPIP Act Environment Protection (Impact of Proposals) Act 1974 (Cwth, repealed) 

EMP Environment Management Plan (interchangeable with CEMP) 

ESA Emergency Services Authority 

EPD Environment and Planning Directorate (Previously Environment and Sustainable 
Development Directorate) 

ILRP Indicative Land Release Program 

LDA Land Development Agency (under CMTEDD) 

LMA Land Management Agreement 

MNES Matters of National Environmental Significance 

NC Act Nature Conservation Act 1980 (ACT) 

NCA National Capital Authority 

NCP National Capital Plan 

NSW New South Wales 

PA Preliminary Assessment 

PALM Act Australian Capital Territory (Planning and Land Management) Act 1988 (Cwth) 

PCG Project Control Group 

PD Act Planning and Development Act 2007 (ACT) 

PDF Planning and Design Framework 

PIT Plan Implementation Team 

SBMP Strategic Bushfire Management Plan (Version 3, 2014) 

SEWPaC Commonwealth Department of Sustainability, Environment, Water, Population and 
Communities (currently Commonwealth Department of the Environment) 

TaMS Territory and Municipal Services Directorate 
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Executive summary 

Plan Implementation Team chair person statement 

The Gungahlin Strategic assessment was approved by the Commonwealth Minister for the 
Environment approved the Gungahlin Strategic Assessment Biodiversity Plan (the Plan) in July 2013. 
The Australian Capital Territory (ACT) Minister for the Environment and Sustainable Development 
granted an exemption from requiring an Environmental Impact Statement (EIS) in November 2013. 

The ACT Government Directorates have worked together to form a Plan Implementation Team (PIT) 
made up of representatives from directorates that are key contributors to the success of the Plan. 
The PIT has developed a Charter under which the PIT operates and discharges it’s duties.  The key 
output of the PIT is an assurance and decision making role that assists to prioritise and facilitate the 
commitments. 

2013 - 2014 Financial year as been exciting for the PIT, and I am pleased to report on the progress 
and activities undertaken by the ACT Government in the Gungahlin Strategic Assessment area. 

In a Territory context, the Plan achieved the required Commonwealth and ACT environmental 
clearances for the remaining development areas in Gungahlin, being the Gungahlin Town Centre, 
Moncrieff, Jacka, Taylor, Throsby and Kenny.  Conservation areas include new reserve areas in 
Kinlyside and Kenny, additional areas to the Mulligan’s Flat – Goorooyarroo Nature Reserve, and 
protection of non-urban areas in Jacka, Taylor and Horse Park North. 

The plan will contribute to the release of over 3000 dwelling sites in the greater Gungahlin area 
between 2014 and 2018 with significant land releases in Franklin, Harrison and the first land release 
area from the Plan, Moncrieff.  In 2015, the Land Development Agency anticipated the releases of 
Throsby, and later in the year, Taylor. 

The Territory Plan variation (DV319) is currently under preparation. DV319 will enable the majority 
of land identified for conservation purposes to be included in the Territory’s land management 
regime. Protection will be provided through Nature Reserves or through Land Management 
agreements with rural land holders.   

Research projects are being designed that will build on the existing knowledge base on Matters of 
National Environmental Significance (MNES) as well as species and communities that have 
significance under ACT legislation. The PIT has consulted with conservation groups on Habitat 
Improvement Plans for the MNES that occur in the proposed protected areas.  

 

 

 

Dan Stewart 

Chair – Plan Implementation Team 
Deputy Director General, Land Development and Corporate, Economic Development, Chief Minister, 
Treasury and Economic Development Directorate 
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Background 
In October 2012, the ACT and Commonwealth governments commenced a Strategic Assessment 
under Part 10 of the Environment Protection and Biodiversity Conservation Act 1999 (EPBC Act). The 
focus of the strategic assessment was to assess the potential impacts from development of the 
remaining identified green-field sites in Gungahlin, the northern-most district in the ACT, on MNES 
protected under the EPBC Act.  

The Plan was endorsed on 20 June 2013 and the actions associated with the development were 
approved on 17 July 2013. As a result of the approval, the Plan has streamlined the development 
process by removing the need for site by site assessment of MNES.  

The Plan outlines the activities required to complete the urban development of the Gungahlin 
district. Accordingly, the Plan is defined by the establishment and implementation of measures to 
effect urban development and biodiversity conservation within the District of Gungahlin. The Plan is 
relevant to the following areas as they appear in the Territory Plan: 

 Urban development areas: 

o Kenny; 
o Throsby; 
o Moncrieff; 
o Jacka (north); 
o Taylor; and 

 Urban development areas (currently zoned Commercial (CZ2) and Mixed Use (CZ5)): 

o Gungahlin Town Centre (east); 

 Conservation areas, including broad acre areas: 

o Additions to Goorooyarroo and Mulligan’s Flat Nature Reserve; 
o Kenny Nature Reserve 
o Horse Park north broad acre; 
o Kenny broad acre; and  
o Kinlyside. 

The assessment area and Plan in summary is presented as Figure 1. 

Annual Reporting under the Plan 

This annual report is a comprehensive report on the activities related to the Gungahlin Strategic 
Assessment throughout the preceding year, being 17 July 2013 (the date of the approval of the 
actions associated with the development) and 30 June 2014. The annual reports will give interested 
people information about the ACT Government activities and performance against the commitments 
of the approved Gungahlin Strategic Assessment. 

Commitments 

The Plan identifies a range of commitments to be undertaken by the ACT Government targeting the 
MNES affected by urban development in the Gungahlin district on the basis of analysis presented in 
the Gungahlin Strategic Assessment - Assessment Report. Commitments in the Plan build upon the 
long history of forward and strategic environmental planning in the ACT around the avoidance and 
mitigation of environmental impacts resulting from development. 
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In summary, the commitments include: 

 Avoidance of areas that support habitat for MNES on land presently designated as developable 
(either RZ1 – Suburban (including Future Urban Area) or NUZ1 - broadacre); 

 Increased investment in habitat enhancement beyond the minimum level required under the 
ACT’s statutory obligation; and 

 Increased investment in research targeted at the affected MNES and guided by action planning 
objectives. 

Direct impacts on MNES have either been avoided (pink-tailed worm-lizard, superb parrot breeding 
sites, important migratory bird habitat) or minimised through protecting core, well connected 
endangered woodland or habitat (Box-Gum woodland golden sun moth or striped legless lizard 
habitat).  

Plan Implementation Team 

The PIT will be responsible for implementing the Plan in addition to ensuring accurate records are 

maintained of all activities that are conducted in relation to implementation of the Plan. PIT 

activities are described in the PIT Charter. Further information on the PIT is described in the relevant 

section of this report. 
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Figure 1 Overview of the Plan 
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Corporate outcome: Organisational effectiveness 
The Strategic Assessment approvals monitoring and implementation is the responsibility of the PIT, 
which is lead by Economic Development, CMTEDD. Membership was established prior to the charter 
being finalised and as such the members were able to shape the charter to one that was 
operationally suitable to the ACT Government Structure.  To ensure the PIT members are informed 
on matters for consideration, members of each Directorate have formed an informal working group 
to discuss issues and make recommendation to the PIT.  This model has been well received by the 
PIT and the working group members and will be continued into the future. 

Updates, changes and corrections 

Updates to nomenclature 

Since the approval of the Gungahlin Strategic Assessment in July 2013, several updates and changes 
have been made to the terminology and nomenclature used within technical documents, reports 
and guidelines. These have been included in table 2. 

Table 1 Changes to terms/titles 

Original term/title Revised term/title Comment 

Commonwealth Department of 
Sustainability, Environment, 
Water, Population and 
Communities (SEWPaC) 

Commonwealth Department of 
the Environment (DoE) 

Organisational change. 

Concept Plans (PIT to provide 
guidance on concept plans as 
described in  the commitments) 

Planning guides Due to the status of planning in 
Gungahlin concept plans may 
not be applicable for all 
suburbs.  Some suburbs already 
have this or a similar planning 
instrument in place therefore 
the PIT will provide guidance 
through alternative planning 
instruments such as Planning 
and Design Frameworks (PDF), 
Project Control Groups (PCG) or 
Estate Development Plans 
(EDP). 

Economic Development 
Directorate (EDD) 

Economic Development, Chief 
Minister, Treasury and 
Economic Development 
Directorate 

ACT Government organisation 
change as a result of 
Administrative Arrangements. 

Environment and Sustainable 
Development Directorate 
(ESDD) 

Environment and Planning 
Directorate (EPD) 

ACT Government organisation 
change as a result of 
Administrative Arrangements. 

Nesting tree – a tree where 
Superb Parrots exhibiting 
breeding behaviour have been 
observed and assumed to 
contain nests 

Breeding behaviour 
observation – an observation of 
a bird exhibiting breeding 
behaviour 

Change as a result of research 
program and need to better 
define methodology for records 
and monitoring. 
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Original term/title Revised term/title Comment 

Reserve Management Plan  Offset Management Plan This term has been changed to 
reflect the fact that only 
targeted areas of the Mulligan’s 
Flat and Goorooyarroo Nature 
Reserves will be managed to 
offset the impacts on MNES. 

 

Correction to information and data 

In December 2013 the Land Development Agency (LDA) determined that there were trees within the 
urban development area and close to the proposed estate boundary of Throsby that did not exist. 
This was determined to be a data error caused by a misreporting of GPS location.  This error was 
discussed with DoE, the author of the report that recorded the data and the PIT and is under 
consideration with DoE 

Updates to urban development timing and land management 

Land Release Program 

The Indicative Land Release Program (ILRP), prepared by ED, CMTEDD with contributions from other 
ACT Government agencies. The ILRP is a four year program that sets out the ACT Government 
intended program for residential, commercial, industrial and community land releases. The program 
is indicative and subject to change as market conditions alters or as Government priorities are 
adjusted.   

Since the 2013 – 2014 to 2016 – 2017 ILRP was released in June 2013, a number of factors have 
impacted on housing demand resulting in a review of the housing demand assumptions and 
modelling.  As a result of the analysis used to inform the ILRP some areas within Gungahlin identified 
for development at particular times have been revised. In particular, the development of Kenny has 
been delayed, and the progression of Throsby and Taylor accelerated. Further information on the 
residential sector can be found in the ILRP. The ILRP can be found on the ED website:  

http://www.economicdevelopment.act.gov.au/buy-land-and-build/land/land_supply_strategy 

Kenny 

The development of Kenny has been delayed due to development constraints identified on the site.  
Further work is being undertaken by the LDA to determine the most suitable outcomes and 
development options for this suburb. The Territory Plan Variation did not include Kenny due to the 
planning uncertainties in this suburb. 

Kinlyside 

The Nature Reserve originally proposed for Kinlyside has increased in land area. The area of land 
previously zoned residential has been included in the Territory Plan Variation for conversion to Hills, 
Ridges and Buffer Zone to be managed by the existing rural leases.  TAMSD will provide land 
management assistance where required, including providing direction on habitat protection and 
improvement as well as bush fire management and protection activities.   

http://www.economicdevelopment.act.gov.au/buy-land-and-build/land/land_supply_strategy
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The Kinlyside Nature Reserve will be created once the Territory Plan Variation is completed and will 
include a large section of land adjacent to Casey.  Some areas will remain being managed for 
agricultural purposes due to their low conservation value and contribution to the successful farming 
requirements of the rural leases. The area of the Kinlyside Nature Reserve will be in excess of the 
original proposed 201ha and include a greater opportunity to protect and enhance ecological values 
of the area. 
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Plan Implementation Team 

Background 

The PIT will be responsible for all aspects of implementation of the Plan in addition to ensuring 
accurate records are maintained of all activities that are conducted in relation to implementation of 
the Plan. 

Commitment 6 of the Plan describes the requirement of the ACT Government in establishing a PIT. 

Commitment 6 

Establishment of the ‘Plan Implementation Team’ (PIT) and submission of initial / indicative team membership 
and charter to DoE for approval. This will also include a description of the governance arrangements pertaining 
to the operation of the team that will guide it in the discharge of its duties.  

Status 

The PIT was established on Complete 17 January 2014 with the nomination of executive representatives from 
each relevant Directorate.  The charter was completed on 5 May 2014. 

 

The PIT has been established and is be a multi-agency group either drawn from executive within 
TaMS, ESDD, CMTEDD and lead by ED, CMTEDD. The team will be guided by expert input from 
relevant agencies across the government to ensure consistency and efficiency in implementation 
and investment (e.g. coordination of weed management activities across reserve / offset areas). 

The PIT will operate for the 20 year life of the Plan. Upon conclusion, the ongoing management 
responsibilities will be divulged to the appropriate ACT Government directorate (or equivalent 
department, agency, etc.). The PIT will be responsible for ensuring full knowledge transfer and 
accessibility of information gathered over the life of the Plan. The PIT will operate with a mandate to 
ensure a whole-of-government approach to implementation of the Plan. 

Membership 

The PIT is currently made up of representatives from: 

 Land Development and Corporate, ED, CMTEDD, (Lead Directorate) 

 Treasury, CMTEDD,  

 Planning Delivery, EPD and  

 Parks and City Services, TAMSD 
 

Membership has been amended once in the reporting period, where the member from CMTEDD was 

replaced by another suitable representative. TAMSD provided one proxy member during their 

representatives’ leave in the reporting period. This was a temporary replacement. 

Charter 

The charter was drafted and approved by the PIT. The final draft was submitted to DoE on 
13 May 2014. The charter was made final upon acceptance by the DoE representative on 
3 June 2014. 
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Meetings 

The PIT was officially formed in January 2014. The following meetings were held during the reporting 

period: 

Table 2: PIT meeting items 

No. Date and location Items on agenda 

1 28 October 2013 1. PIT charter update 
2. Territory Plan Variation process 
3. Determining a funding mechanism to ensure the financial 

component is available 
4. Determining the priority of the commitments 
5. Administrative arrangements of the PIT (frequency of meetings, 

circulation of documents and delegations). 

2. 10 December 2013 

Out of session 

agreement and update 

1. Territory Plan Variation – staged approach 
2. Update – status of the Gungahlin Strategic Assessment 
3. Correcting the Known Superb Parrot trees in Throsby. 
4. Next meeting – February 2014 
5. Out of session decision: Guidance document for the 

preparation of CEMPs. 

3 11 March 2014 

Out of session 

agreement and update 

1. Correction to known Superb Parrot nesting trees.  Agreement is 
sought to refer the attached letter to the Commonwealth 
informing them of this error.  

2. Throsby Planning Guide (Concept Plan Guide – Throsby). 
Agreement is sought that this document be referred to the 
Commonwealth in response to Commitment 3.  

3. PIT Charter Agreement is sought that the final version be 
referred to the Commonwealth. 

4. Draft framework for the investments.  A draft framework is 
being prepared that identifies: 
a) indicative monitoring; 
b) reporting requirements and frequency; 
c) process for review (as part of an adaptive management 

strategy); and 
d) compliance and enforcement procedures. 

5. Updates (for noting only) 
a) Territory Plan and National Capital Plan  
b) Superb Parrot research is underway and first reports will be 

available end of March 2014. 
c) Land Management Agreements The Canberra Nature Park 

Plan of Management, Reserve Operation Plans and 
Ecological guidelines are being prepared. 

4 18 June 2014 1. Throsby Planning update  
2. Commonwealth endorsement of plans and commitments, and 

 responses to queries 
3. Update on Throsby Superb Parrot trees – correction to the 

Plan 
4. Engagement with consultative groups 
5. Status of commitments 
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Working groups 

Representative meetings 

19 August 2014: (outside annual reporting period) A site visit to Gungahlin to show DoE assessment 

team some of the key areas for conservation, in particular the location of the recorded Superb 

Parrot nesting trees in Throsby, Goorooyarroo Nature Reserve, Kenny and Taylor/Kinlyside. 

29 May 2014: A meeting was held with representatives from the ACT Government, Umwelt Australia 

(author of the Strategic Assessment Report and Biodiversity Plan) and DoE to discuss the request to 

correct the Strategic Assessment and related documents in regards to the location of Superb Parrot 

nesting trees. 

13 May 2014: a teleconference was held between representatives of the ACT Government and DoE 

regarding the request to correct the Strategic Assessment and related documents in regards to the 

location of Superb Parrot nesting trees. 

Internal working group 

The working group has met at an ad-hoc basis to discuss issues, clarifications and seek advice as 

required.  Where required, recommendations, outcomes and decisions are referred to the PIT. 

Consultative groups  

On 24 October 2013, members of the PIT working group met with representatives from the 

Conservation Council. Items discussed were: 

 Questions / clarification re parts of the final Biodiversity Plan; 

 the PIT structure and membership; 

 Charter for the PIT; 

 Throsby and Superb Parrot; and 

 Kinlyside Nature Reserve. 
 

On 2 June 2014, the PIT working group met with representatives from the Conservation Council and 

the following items were discussed: 

 Update on the implementation of the Biodiversity Plan including status of the following: 
o National Capital Plan amendment and Territory Plan variation; 
o Framework for investment in offsets; 
o  Framework for CEMPs; 
o  Coordination of efforts for information gathering, research projects and the 

development of management plans; 

  PIT charter; and 

 Planning for Throsby. 
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Report on performance by outcome/commitment 
Table 3 describes the commitments from the Biodiversity Plan and the status of each commitment. 
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Table 3 Commitments, delivery and timing 

Item 

 

Commitment  Responsibility  Comment Timing and Date 

1 Variation to the Territory Plan and amendment to the National Capital Plan for all proposed land use changes (including 
creation of Nature Reserves) in accordance with the Plan. 

ESDD/NCA Commenced 10 December 2013. Evidence is included in the 
appendices.  

Commence prior to construction of any new 
urban areas.  

2 Develop and submit to the Department of the Environment (DoE) for approval, the framework for investment in offsets, 
monitoring, reporting, adaptive management, compliance and enforcement. This will identify: 

a) indicative monitoring program for: 
i. all MNES affected by the Plan; 

ii. newly created nature reserves; 
iii. Land Management Agreements for avoidance areas on NUZ3 – Hills Ridges and Buffers; 

b) reporting requirements and frequency for: 
i. standard activities including monitoring, financial performance, measured outcomes; 

ii. reporting requirements for unanticipated or unapproved incidents. 

c) process for review, improvement, approval and incorporation of new procedures within an adaptive 
management framework; 

d) compliance and enforcement procedures associated with design, construction and operation phase 
activities. 

PIT This was drafted and submitted to DoE on 4 August 2014. 
Comments on this framework have been provided from DoE to 
the ACT and are being incorporated into the framework. 

 

Pending completion.  

3 Provide documented guidance on the development of concept plans to ensure appropriate land use planning for areas 
adjacent to MNES habitat and associated buffers for all urban development including specific consideration of the estate 
design/layout. This is inclusive of requirements for Asset Protection Zones (APZ) between the buffer zone and any 
residential development.  

PIT Concept plans or a similar planning document (structure plans 
or planning and design frameworks) may not be required for all 
suburbs. 

Guidance documents have been prepared for Throsby. 

The PIT provided direct comment on the EDPs for Moncrieff to 
ensure all commitments were met. 

Guidance documents are under preparation for Taylor. 

Guidance documents for Jacka and Kenny will be prepared as 
required. 

Ongoing. Prior to lodgement of EDP for each 
suburb. The specific timing will be determined 
as required by each development area. 

4 Review and update Land Management Agreements (LMA) or management plans for all avoided areas of NUZ3 – Hills, 
Ridges and Buffers to ensure consistency with, and application of commitments of the Plan. As a part of this action, 
baseline condition assessment of all avoided areas including NUZ3 will be undertaken and LMAs will include conditions 
for compliance and enforcement. 

TaMS The template for LMAs is currently being updated by TAMS and 
EPD. These will be negotiated with the relevant rural lessees. 

Review and update of LMAs has commenced 
with TAMSD undertaking negotiations with 
rural lease holders.  

5 Implement cat containment policy in all urban development areas. TaMS TaMS, Parks and City Service Division  During detailed planning of each suburb. 

6 Establishment of the ‘Plan Implementation Team’ (PIT) and  

Submission of initial / indicative team membership and charter to DoE for approval. 

Whole of ACT 
Government 

Complete 17 January 2014 

Complete 5 May 2014 

 

Establishment of PIT within 3 months of Plan 
endorsement 

Submission of Charter to DoE within 12 
months of Plan endorsement. 

7 Establishment of a suitable mechanism to enable management of funds provided to the PIT for implementation of the 
Plan. 

ACT 
Government 

Funding will be provided through the ACT capital works budget 
process. The final budget bid is due 3 September 2015. 

Complete. 

8 Develop and submit to DoE for approval a program of implementation of all of the commitments in the Plan. PIT This is being negotiated and reviewed annually with the PIT. This is ongoing.  

9 Develop a Reserve Management Plan for all new nature reserves in order to provide for adaptive management and 
condition improvement of the reserve in accordance with the objectives and commitments of the Plan. 

TaMS Each Offset Management Plan (see table 1 for details on 
nomenclature) will address management actions appropriate 
for MNES that occur in that particular reserve.  These will be 
developed in conjunction with the Habitat Improvement Plans 
for each MNES. 

This is currently underway by TaMS. Within 6 
months of reserve creation.  

10 Develop amended Reserve Management Plans for existing reserves into which additional land is included as a result of 
the Plan in order to provide for adaptive management and condition improvement of the reserve in accordance with the 
objectives and commitments of the Plan. 

TaMS and EPD Each Offset Management Plan will address management 
actions appropriate for MNES that occur in that particular 
reserve.  These will be developed in conjunction with the 
Habitat Improvement Plans for each MNES. 

This is currently underway by TaMS. Within 6 
months of transfer of land into existing 
reserve.  
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Item 

 

Commitment  Responsibility  Comment Timing and Date 

11 Develop and submit to DoE for approval, the framework for CEMPs for areas directly or indirectly affecting MNES. This 
shall include the monitoring, reporting and compliance requirements of: 

 contractors undertaking physical works; and 

 ACT Government officers or its representatives in auditing performance under the CEMP. 

PIT Within 3 months of establishment of the PIT Completed 20 December 2013 

 

 

11a Review and approve (subject to compliance with the Plan) CEMPs submitted for all new construction projects within the 
area subject to the Plan. 

PIT This is required to occur prior to the commencement of 
construction in areas identified for conservation in the Plan. 

Ongoing. 

12 Coordinate with TaMS – Asset Acceptance to ensure all obligations of contractors with respect to management of MNES 
in accordance with the Plan have been implemented prior to hand-over of assets to the Territory. 

PIT Prior to practical completion of each development contract. 
TAMS will engage with the appropriate persons within their 
Directorate to ensure this requirement is achieved. 

Ongoing. 

13 Collection of baseline ecological information for all new reserve areas.  PIT  Prior to dedication as nature reserve. The majority of areas 
that have been defined for conservation have been adequately 
surveyed and the baseline ecological condition is considered to 
be that which was included in the Strategic Assessment Report 
and Biodiversity Plan  

Complete. Baseline information has been 
collated and used to inform the 
Habitat/Condition Improvement Plans and 
Offset Management Plans. 

14 Ongoing collection of key ecological information for monitoring and reporting requirements. TaMS and EPD As required to inform annual report. Ongoing and required prior to July 30 each 
year. 

15 Any action that results in a breach of commitments of the Plan and adversely affects MNES values will be investigated 
and reported to DoE with identified recommendations for rectification, remediation or additional compensation. 

Remedial actions or additional compensation will be undertaken for controllable or avoidable actions which lead to a 
decline in MNES values with respect to the stated outcomes of the Plan. 

PIT Decline in MNES values as determined by trend analysis to be 
investigated upon identification of the decline in the annual 
report.  

Report to DoE with recommended course of action to be 
submitted within 2 months. 

Breaches to be investigated and the 
Commonwealth notified immediately. 
Investigation report to be finalised and 
submitted to DoE within 2 weeks of the 
incident coming to the attention of the PIT; 

16 Prepare and submit Annual Reports (n=20). Highlighting the implementation of the actions and relevant conservation 
outcomes for MNES.  All reports, in addition to any research related to the Plan will be published on the internet in a 
central location.  

PIT  This is the responsibility of the lead Directorate for the PIT 
(CMTEDD at present). 

 

Ongoing. Every financial year (within 2 
months of the end of the financial year)  

30 August each year until 2033 

17 Prepare and submit Plan Review Report (n=5). The final Plan Review Report will include a summarised synthesis of all 
knowledge gained over the life of the Plan in order that it represent a complete description of actions taken under the 
Plan, requirements for ongoing management and opportunities for future enhancement beyond the life of the Plan.  

PIT Every fourth year from endorsement of the Plan (within 6 
months of the end of financial year) 

 

30 December 2017, 2021, 2025, 2029, 2033 

18 Engage a third party (outside of the PIT membership or working group) to undertake an annual audit of financial 
management under the Plan. Findings of the audit are to be included in the annual report. 

PIT To coincide with annual reporting. This will be undertaken by 
an officer from Treasury or ED Finance.  As all costs to date 
have been absorbed by existing and internal arrangements this 
activity was not undertaken. 

30 August each year until 2033 

19 Engage a third party to undertake an Independent Audit of the Plan’s implementation (n=4). PIT Every fifth year from endorsement of the Plan 20 June 2018, 2023, 2028, 2033 

20 Creation of new nature reserves in Kinlyside, Goorooyarroo and Mulligan’s Flat EPD  This has been completed through the Territory Plan variation. The variation to Territory Plan has been 
completed. See NI2014-501 

21 Creation of nature reserve in Kenny EPD This will be undertaken as required and relevant Prior to commencement of construction in 
Kenny 

22 Commence management of a nature reserve in Kenny (160 hectares). Created by the excision of rural Block 775 
Gungahlin from future development potential. 

TaMS As above. Prior to commencement of construction in 
Kenny 

23 Commence management of a nature reserve in Kinlyside (201 hectares) from the current extent of land in the RZ1 – 
Suburban zone under the Territory Plan in the location known as Kinlyside. 

TaMS This is currently being negotiated with the rural landholders 
and TaMS. The proposed Reserve Area exceeds the stated 
201ha and the area managed as a Reserve will be 
approximately 226ha. 

Within 2 years of Plan endorsement. 
20 June 2015  

24 Commence management of additional 300 hectares to the Mulligan’s Flat – Goorooyarroo nature reserve complex. Land 
to be excised from the future urban area of Throsby and the ‘Kenny broad acre’ area and managed for the protection of 
MNES. 

TaMS The process is currently underway given the timing of the 
Territory Plan Variation and Estate Development Process for 
Throsby. 

Prior to commencement of construction in 
Throsby 

25 Commence management of additional 120 hectares to the north-western Hills, Ridges and buffers zone from the urban 
areas of Taylor and Jacka in addition to the entire area of the north Horse Park broad acre area. 

TaMS/EPD This is currently being negotiated with the rural landholders 
and TaMS. 

Prior to commencement of construction in 
Taylor.  
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Item 

 

Commitment  Responsibility  Comment Timing and Date 

26 Improvement in the under-storey diversity of 104 hectares of box gum woodlands that presently do not meet the 
definition of the listed community. Areas subject to this action will include those that are presently in nature reserves in 
addition to areas that will become nature reserve as a result of implementing the Plan. 

TaMS/EPD in 
consultation 
with the PIT 

This is described in the relevant Habitat Improvement Plan and 
is required to be completed within 20 years of endorsement of 
the Plan 

20 June 2033 

27 Habitat improvement plans for: 

 box gum woodland (approx. 104 hectares of habitat)  

 golden sun moth (up to 140 hectares of habitat)  

 striped legless lizard (up to 111 hectares of habitat)  

 superb parrot 

EPD with 
input from 
TaMS 

ED are currently finalising this task and the documents are on 
circulation with consultative groups for comment. 

12 months of endorsement of the Plan/ 20 
June 2014. 

 

28 Fire hazard management strategies that include specific considerations for: 

 box gum woodland  

 golden sun moth 

 striped legless lizard 

 superb parrot 

TaMS and EPD  These are being developed for each suburb as ecological 
considerations are provided in the Strategic Bushfire 
Management Plan (ACT Govt). 

Prior to any construction in areas adjoining 
the target MNES. 

 

29 Protect known superb parrot nesting trees including exclusion fencing of the interface between Throsby East Reserve 
and the future urban area to limit pedestrian access points.  

TaMS and 
LDA, CMTEDD 

Prior to construction commencing in Throsby. PIT and TAMS 
will review EDP for this estate to ensure trees are adequately 
protected. 

Approximately mid 2015  

30 Establish educational resources including signage and guidelines for residents of east Throsby, including: 

 Description of ecological values and significance of the Mulligan’s Flat – Goorooyarroo nature reserve complex; 

 No domestic animals in reserves; 

 Management of pest species along the urban edge. 

TaMS and 
LDA, CMTEDD 

Signs to be placed at the entrances to the reserve.  Prior to sale of land to prospective residents. 

31 Commence planning for implementation of focused research on superb parrot habitat requirements: 

 Research focusing on nest site selection, nest site fidelity, fecundity, population dynamics and methods of reducing 
or eliminating nest hollow competition from aggressive native species or exotic pests such as common myna and 
European honeybee. 

 Assisted natural regeneration to facilitate future hollow formation will be undertaken in areas likely to be suitable 
as future nesting sites. 

 Removal of stock leading to a reduction in localised compaction and concentration of nutrients, improving long 
term tree survival.  

EPD (CPR) and 
CMTEDD 

12 months of endorsement of Plan. EPD and CMTEDD to 
facilitate design of projects. TaMS will provide input. 

This is underway with a research project proposed that 
describes a repeatable and robust methodology for observing 
and recording Superb Parrots in an unobtrusive way.  This will 
inform future studies and research projects. 

20 June 2014 

32 Research golden sun moth habitat requirements: 

 may include research into translocation of golden sun moths  

 fragmentation and proximity to urban areas 

EPD (CPR) This is described in the Habitat Improvement Plan for this 
MNES 

As described in the Habitat Improvement 
Plans 

33 Undertake control programs of ruderal species. TaMS This will be undertaken by TaMS operational staff. As required indicated by monitoring program.  

34 Undertake salvage and relocation of structural habitat elements such as rocks and logs. Contractors  To be undertaken in consultation with TaMS. During construction, as specified in CEMPs or 
directed by the Conservator of Flora and 
Fauna. 

35 Undertake plantings to improve connectivity and wildlife movement along Gungaderra and Sullivan’s creeks, targeting in 
particular superb parrot movement corridors.  

LDA, ED and 
TaMS 

LDA to assist in design, TaMS to coordinate where it will occur 
on Government land. 

As part of the EDP process for Throsby and as 
determined by TaMS  

36 Undertake all bushfire management activities in line with ACT Government’s Ecological Guidelines for Fuel and Fire 
Management Operations 

TaMS As required Ongoing. 

37 The formula for funding set out in Table 5.3 over the 20 year life of the Plan will be implemented PIT Upon endorsement of the Plan and approval of the class of 
actions permitting urban development of Gungahlin 

Ongoing. 

38 Review the funding arrangements to ensure the Plan commitments are being met in the event of total expenditure 
variations of more than 5 per cent over the 20 year period (+/- $1.325 million). 

PIT As part of the Plan Review Report process See Item 17: 30 December 2017, 2021, 2025, 
2029, 2033 
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Financial Reporting 
The majority of work during the 2013 - 2014 financial year has been undertaken by ACT Government 

employees and is not a reportable expense. One survey/report was commissioned to the Canberra 

Ornithologists Group, on the Superb Parrot in Throsby and was funded by the LDA at a cost of 

$8 000. This report has been used for ground truthing the location of Superb Parrot trees against the 

edge of residential uses in the Suburb. 

ED, CMTEDD is providing funding for a dedicated resource to undertake specific duties related to 

achieving the Commitments.  This funding will be provided to TAMS in the 2014-2015 year.  

The commencement of management of Nature Reserves is under preparation and will commence 

once the Territory Plan Variation has been completed.  A summary of indicative costs is included at 

Table 2. 

Areas of Non-Compliance 
The ACT notes the following areas of non-compliance with the commitments of the Plan. There are 

no recorded incidences of impacts on MNES that are protected by the Plan as a result of these non-

compliances. 

No. Commitment Non-Compliance matter 

2 Develop and submit to the Department of the 
Environment (DoE) for approval, the framework for 
investment in offsets, monitoring, reporting, 
adaptive management, compliance and 
enforcement. This will identify: 

a) indicative monitoring program for: 
i. all MNES affected by the Plan; 

ii. newly created nature reserves; 
iii. Land Management Agreements for 

avoidance areas on NUZ3 – Hills 
Ridges and Buffers; 

b) reporting requirements and frequency 
for: 

i. standard activities including 
monitoring, financial performance, 
measured outcomes; 

ii. reporting requirements for 
unanticipated or unapproved 
incidents. 

c) process for review, improvement, 
approval and incorporation of new 
procedures within an adaptive 
management framework; 

d) compliance and enforcement procedures 
associated with design, construction and 
operation phase activities. 

Delayed reporting due to ACT Government 

negotiations on stewardship responsibilities. 

8 Develop and submit to DoE for approval a program 

of implementation of all of the commitments in 

Due to changing Government priorities this 

commitment will be reported against in the 



20 

 

No. Commitment Non-Compliance matter 

the Plan. annual reports. 

16 Prepare and submit Annual Reports (n=20). 
Highlighting the implementation of the actions and 
relevant conservation outcomes for MNES.  All 
reports, in addition to any research related to the 
Plan will be published on the internet in a central 
location.  

Due to delays in internal review and 

administrative changes within ACT Government, 

the annual report was not prepared and 

submitted within the timeframes described in the 

commitment. 

18 Engage a third party (outside of the PIT 

membership or working group) to undertake an 

annual audit of financial management under the 

Plan. Findings of the audit are to be included in the 

annual report. 

As no funding was specifically allocated to the 

commitments this activity was not required in the 

2013 – 2014 reporting period. 

27 Habitat improvement plans for: 

 box gum woodland 

 golden sun moth   

 striped legless lizard 

 superb parrot 

These plans were delayed due to consultation and 

negotiations outside the expected project 

timeframes. 
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Table 4 Overview of costs for reserve requirements 

Cost of managing new Nature Reserves and conservation areas Average cost per hectare Timing 

Reserve area Year 1 – 3 

(Per annum, start 
up) 

Year 4-17 

(per annum, ongoing 
maintenance) 

Total 

(20 years) 

Year 1 – 3 (per 
annum) 

Year 4 – 17 
(per annum) 

Commencement of 
management as nature 

Reserve 

Throsby North (172ha) $279,466 $130,100 $3,050,100 $1,624.81 $756.40 Prior to construction in Throsby 

Throsby East (105ha) $543,916 $151,750 $4,211,500 $5,180.16 $1,445.24 Prior to construction in Throsby 

Kenny Broadacre (23ha) $32,466 $15,000 $352,400 $1,411.59 $652.17 Prior to construction in Throsby 

Kenny central (160ha) $610,827 $169,950 $4,721,633 $3,817.67 $1,062.19 Prior to construction in Kenny 

Northern Hills, Ridges and Buffers 
(118ha) 

$204,300 $110,300 $2,488,000 $1,731.36 $934.75 Prior to construction in Taylor 

Kinlyside (201ha)* Nil. 1,403,490 $1,403,490* Nil Nil Within 2 years of plan 
endorsement 

Other (779ha) 

(Consultations, staffing, machinery, 
fencing, signage, monitoring MNES) 

$670,333 $451,250 $9,682,250 $860.50 $579.27 Prior to construction in Throsby 

Research (779ha) $100,000 $100,000 $2,000,000 $128 $128 Determined by PIT (2013-14 
Superb Parrot) 

Totals (779ha)** $2,441,311 $1,128,350 $26,505,883** $3,133.90 $1,448.46 To be completed by 2034 

*Only required if the land is withdrawn from the current rural lease holder. The lessee is required to manage the land in a way that is consistent with the management 
requirements for a Nature Reserve.  
** 5% variable to the total amount. This allows for some changes to the timing of commencement of management of Nature Reserves. 
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Appendices 
1. Approval of the Framework for Construction Environment Management Plans and approval 

of the Plan Implementation Team Charter 
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2. Request to vary to Territory Plan: DV319 - Zone and Overlay changes to Public Land in the 

Gungahlin District 

http://www.actpla.act.gov.au/tools_resources/legislation_plans_registers/plans/territory_plan/draf

t_variations_to_the_territory_plan 

Draft Variation to the Territory Plan Number 319 (DV319) proposes to make changes to public land 

in the Gungahlin District as a result of the Gungahlin Strategic Assessment Biodiversity Plan. DV319 

proposes to: 

 update the East Gungahlin Structure Plan  

 introduce a concept plan for the suburb of Throsby  

 include areas of Throsby as 'nature reserve' in the NUZ3 Hills, Ridges and Buffer Zone  

 include Kinlyside as 'nature reserve' in the NUZ3 Hills, Ridges and Buffer Zone  

 include Horse Park north and parts of Jacka and Taylor in the NUZ3 Hills, Ridges and Buffer 
Zone  

The variation was tabled in the Legislative Assembly on Tuesday 21 October 2014. The approved 

plan variation is on the ACT Legislation Register Notifiable Instrument NI2014-501.

http://www.actpla.act.gov.au/tools_resources/legislation_plans_registers/plans/territory_plan/draft_variations_to_the_territory_plan
http://www.actpla.act.gov.au/tools_resources/legislation_plans_registers/plans/territory_plan/draft_variations_to_the_territory_plan
http://www.legislation.act.gov.au/ni/2014-501/default.asp
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3. Request to vary the National Capital Plan 
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