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List of Abbreviations 

ACT Australian Capital Territory 
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CMTEDD Chief Minister, Treasury and Economic Development Directorate 

DA Development Application 

DoE Department of the Environment (Commonwealth) previously SEWPaC 

ED Economic Development (Part of CMTEDD) 
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EPD Environment and Planning Directorate (Previously Environment and Sustainable 
Development Directorate) 
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LDA Land Development Agency (under CMTEDD) 

LMA Land Management Agreement 

MNES Matters of National Environmental Significance 

NC Act Nature Conservation Act 1980 (ACT) 

NCA National Capital Authority 

NCP National Capital Plan 

NSW New South Wales 

PA Preliminary Assessment 

PALM Act Australian Capital Territory (Planning and Land Management) Act 1988 (Cwth) 

PCG Project Control Group 

PD Act Planning and Development Act 2007 (ACT) 

PDF Planning and Design Framework 

PIT Plan Implementation Team 

SBMP Strategic Bushfire Management Plan (Version 3, 2014) 

SEWPaC Commonwealth Department of Sustainability, Environment, Water, Population 
and Communities (currently Commonwealth Department of the Environment) 

TaMS Territory and Municipal Services Directorate 
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Executive summary 

Plan Implementation Team statement 

The ACT Government continues to prepare land for release into the market in the Gungahlin 
Strategic Assessment area. In line with development, large areas of ecologically valuable land has 
been committed to Nature Reserve or been transferred into Hills, Ridged and Buffer areas under the 
Territory Plan.  This contribution reflects the ACT Government’s commitment to and investment into 
the environment and biodiversity conservation. 

In addition to the contribution to the management of reserves, the Land Development Agency has 
sponsored a research project on the Superb parrot, Polytelis swainsonii and the Environment and 
Planning Directorate has begun designing projects for Golden Sun Moth, Synemon plana.  The 
Territory and Municipal Services Directorate has drafted Offset Management Plans that include 
bushfire management for each of the newly created reserves as well as the components added to 
existing Nature Reserves. 

Habitat Improvement Plans have been prepared for each of the four targeted Matters of National 
Environmental Significance. The finalisation of these plans mark an important milestone in achieving 
the anticipated conservation gains in the Gungahlin Strategic Assessment area. 

In relation to development, the ACT Government released land for sale to prospective residents in 
Moncrieff. The ACT Government’s Indicative Land Release Program has identified 1800 dwelling sites 
for Moncrieff with 500 sites being released and the public able to purchase sites in November 2014.  

 

 

 

Ben Ponton 

Chair – Plan Implementation Team 
Deputy Director General, Land Development and Corporate, Economic Development  
Chief Minister, Treasury and Economic Development Directorate 
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Background 

In October 2012, the ACT and Commonwealth Governments commenced a Strategic Assessment 
under Part 10 of the Environment Protection and Biodiversity Conservation Act 1999 (EPBC Act). The 
focus of the strategic assessment was to assess the potential impacts from development of the 
remaining identified green-field sites in Gungahlin, the northern-most district in the ACT, on MNES 
protected under the EPBC Act. The assessment area and Plan in summary is presented as Figure 1. 

The Plan was endorsed on 20 June 2013 and the actions associated with the development were 
approved on 17 July 2013. As a result of the approval, the Plan has streamlined the development 
process by removing the need for site by site assessment of MNES.  

The Plan outlines the activities required to complete the urban development of the Gungahlin 
district. Accordingly, the Plan is defined by the establishment and implementation of measures to 
effect urban development and biodiversity conservation within the District of Gungahlin. The Plan is 
relevant to the following areas as they appear in the Territory Plan: 

 Urban development areas of Kenny, Throsby, Moncrieff, Jacka (north), Taylor; 

 Urban development areas (currently zoned Commercial (CZ2) and Mixed Use (CZ5)) in the 
Gungahlin Town Centre (east); and 

 Conservation areas, including broad acre areas, being additions to Goorooyarroo and Mulligans 
Flat Nature Reserve, Kenny Nature Reserve, Horse Park north broad acre Kenny broad acre; and 
Kinlyside Nature Reserve. 

Annual Reporting under the Plan 

This annual report is a comprehensive report on the activities related to the Gungahlin Strategic 
Assessment throughout the preceding year, being 1 July 2014 to 30 June 2015. The annual report 
will give interested people information about the ACT Government activities and performance 
against the commitments of the approved Gungahlin Strategic Assessment. 

Commitments 

The Plan identifies a range of commitments to be undertaken by the ACT Government targeting the 
MNES affected by urban development in the Gungahlin district on the basis of analysis presented in 
the Gungahlin Strategic Assessment - Assessment Report. Commitments in the Plan build upon the 
long history of forward and strategic environmental planning in the ACT around the avoidance and 
mitigation of environmental impacts resulting from development. In summary, the commitments 
include: 

 Avoidance of areas that support habitat for MNES on land presently designated as developable 
(either RZ1 – Suburban (including Future Urban Area) or NUZ1 - broadacre); 

 Increased investment in habitat enhancement beyond the minimum level required under the 
ACT’s statutory obligation; and 

 Increased investment in research targeted at the affected MNES and guided by action planning 
objectives. 

Direct impacts on MNES have either been avoided (pink-tailed worm-lizard, superb parrot breeding 
sites, important migratory bird habitat) or minimised through protecting core, well connected 
endangered woodland or habitat (Box-Gum woodland golden sun moth or striped legless lizard 
habitat).  
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Figure 1 Overview of the Plan 
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Corporate outcome: Organisational effectiveness 

The Strategic Assessment approvals monitoring and implementation is the responsibility of the PIT, 
which is lead by Economic Development, CMTEDD. Membership was established prior to the charter 
being finalised and as such the members were able to shape the charter to one that was 
operationally suitable to the ACT Government Structure.   

To ensure the PIT members are informed on matters for consideration, members of each Directorate 
have formed an informal working group to discuss issues and make recommendation to the PIT.  This 
model has been well received by the PIT and the working group members and will be continued into 
the future. 

Updates, changes and corrections 

Updates to nomenclature 

There have not been any changes over the 2014 – 2015 reporting period. 

Correction to information and data 

In December 2013 the Land Development Agency (LDA) determined that there were trees within the 
urban development area and close to the proposed estate boundary of Throsby that did not exist. 
This was determined to be a data error caused by a misreporting of GPS location.  This error was 
discussed with DoE and the author of the report that recorded the data. 

After substantial review, further survey and data reconciliation the DoE agreed that the 
development area as described in the Throsby Estate Development Plan is consistent with the 
Gungahlin Strategic Assessment and continues to protect all trees known to contain Superb Parrot 
breeding behaviour, as well as establish a 100m development buffer from most of these trees.  

Further information on this matter can be sought by contacting the Office of the Coordinator 
General. 

Updates to urban development timing and land management 

Land Release Program 

Each year the ACT Government prepares a four-year Indicative Land Release Program setting out 
the Government’s intended program of residential, commercial, industrial and community land 
releases.  The Program is indicative and is subject to change as market conditions alter or as 
Government priorities adjust.  The Economic Development portfolio is responsible for preparing 
the Program in conjunction with other Territory Directorates. 
 
The ACT Government plans for the supply and release of land, taking account of factors such as 
forecast population changes, household changes, demand for land and the capacity to cost 
effectively deliver key infrastructure and services. 
 
The four year Indicative Land Release Program enables the Government to deliver on its economic 
and social strategies for the Territory.  It also contributes to financial and environmental objectives 
by seeking to: 
 

 facilitate the provision of affordable housing choices;  
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 meet the demand for land in the Territory; 
 establish an appropriate inventory of serviced land; 
 enable the operation of a competitive land development and construction market; and 
 achieve satisfactory returns from the sale of unleased Territory land. 

 
The 2015–16 Indicative Land Release Program includes a sale target of 17,190 dwelling sites 
between 2015–16 and 2018–19. This reflects an increase of 3,690 dwelling sites on the program 
published with the 2014–15 Budget. The annual number of dwelling sites expected to be sold has 
increased from 3,300 to 3,513 in 2015–16, increased from 3,300 to 3,713 in 2016–17, increased 
from 3,300 to 4,566 in 2017–18, and is at 5,398 in 2018–19. 
 
The land released in Gungahlin and associated with the Strategic Assessment area for the 2014 – 
2015 year were 500 dwelling sites in Moncrieff. 
 
The projected developments that were anticipated but delayed or not delivered and associated 
with the Strategic Assessment area are 300 dwellings sites in Throsby. 
 
For more information please follow this link Indicative Land Release Program 2015-16 to 18-19. 

Kenny 

The development of Kenny has been delayed due to development constraints identified on the site.  
Further work is being undertaken by the LDA to determine the most suitable outcomes and 
development options for this suburb. The Territory Plan Variation did not include Kenny due to the 
planning uncertainties in this suburb.  The protection of MNES in Kenny will occur as is required by 
the Plan but will not be in line with the indicative timing provided. A revised indicative timeframe is 
included in this report. 

Kinlyside 

The Nature Reserve originally proposed for Kinlyside has increased in land area with areas targeted 
for restoration and protections being detailed in the Kinlyside Offset Management Plan (under 
preparation).  

The area of land previously zoned residential has been included in the Territory Plan Variation for 
conversion to Hills, Ridges and Buffer Zone to be managed by the existing rural leases.  TAMSD will 
provide land management assistance where required, including providing direction on habitat 
protection and improvement as well as bush fire management and protection activities.   

The Kinlyside Nature Reserve was created and gazetted through a Territory Plan Variation on 6 
November 2014. The Nature Reserve includes a large section of land adjacent to Casey.  Some areas 
will remain being managed for agricultural purposes due to their low conservation value and 
contribution to the successful farming requirements of the rural leases. The area of the Kinlyside 
Nature Reserve will be in excess of the original proposed 201ha and include a greater opportunity to 
protect and enhance ecological values of the area while allowing rural leases to continue some 
agricultural activities such as stock grazing.  Funding to assist in land management has been secured 
through the 2015 ACT Budget process. 

The area subject to the variation is shown in the Figure 2 below – noting the area converted to Non-
Urban (protected from urban development) has increased from 201ha to 290ha and Nature Reserve 
area has been created within this area. 

http://www.economicdevelopment.act.gov.au/buy-land-and-build/land/land_supply_strategy/ilrp-2015/indicative-land-release-program
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Figure 2 Kinlyside Territory Plan Map 
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Plan Implementation Team 

Background 

The PIT is be responsible for all aspects of implementation of the Plan in addition to ensuring 
accurate records are maintained of all activities that are conducted in relation to implementation of 
the Plan. Commitment 6 of the Plan describes the requirement of the ACT Government in 
establishing a PIT. 

Commitment 6 

Establishment of the ‘Plan Implementation Team’ (PIT) and submission of initial / indicative team membership 
and charter to DoE for approval. This will also include a description of the governance arrangements pertaining 
to the operation of the team that will guide it in the discharge of its duties.  

Status 

The PIT was established on 17 January 2014 with the nomination of executive representatives from each 
relevant Directorate.  The charter was completed on 5 May 2014. 

 

The PIT has been established and is a multi-agency group drawn from executive within TaMS, EPD, 
CMTEDD and lead by ED, CMTEDD. The team will be guided by expert input from relevant agencies 
across the government to ensure consistency and efficiency in implementation and investment (e.g. 
coordination of weed management activities across reserve / offset areas). 

The PIT will operate for the 20 year life of the Plan. Upon conclusion, the ongoing management 
responsibilities will be divulged to the appropriate ACT Government directorate (or equivalent 
department, agency, etc.). The PIT will be responsible for ensuring full knowledge transfer and 
accessibility of information gathered over the life of the Plan. The PIT will operate with a mandate to 
ensure a whole-of-government approach to implementation of the Plan. 

Membership 

The PIT is currently made up of representatives from: 

 Land Development and Corporate, ED, CMTEDD, (Lead Directorate) 

 Strategic Policy and Cabinet, CMTEDD,  

 Planning Delivery, EPD and  

 Parks and Territory Services, TAMSD 
 

Membership has been amended twice in the reporting period, where the member from CMTEDD 
and TAMSD were both replaced by suitable representatives. 

Meetings 

The PIT was officially formed in January 2014. Records of correspondence that were made during the 

reporting period are detailed in the table below. 
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Table 1: PIT discussion and consideration items 

No. Date Items on agenda 

1 27 October 2014 - Written Correspondence - Status update and request for 
review of the Annual Report for 2013 – 2014. 

- Nil comments received. 

2 26 November 2014 - PIT informed of decision to endorse the Framework for 
Investment (commitment 2). An email from the PIT was 
referred to the Conservation Council providing a status 
update. 

2 18 March 2015 

31 March2015  

- Referral of Guidance for Taylor sent to PIT members for 
consideration. 

- Out of Session decision – endorse Guide for the Planning of 
Taylor sent to the LDA for reference in their preparation of 
Estate Development Plans. 

3 11 May 2015 - Out of session decision – endorse and refer the Program of 
Implementation (commitment 8) to the Commonwealth for 
consideration and endorsement. 

 

Working groups 

Representative meetings 

19 August 2014: A site visit to Gungahlin to show DoE assessment team some of the key areas for 

conservation, in particular the location of the recorded Superb Parrot nesting trees in Throsby, 

Goorooyarroo Nature Reserve, Kenny and Taylor/Kinlyside. 

28 January 2015: A meeting at the Department of the Environment to discuss the changes to the 

Throsby Estate and protection on Superb Parrot. Agreement was sought that the development 

would not have any addition impact on Superb Parrot noting that there was a data error that caused 

incorrect assumptions to be made around the location of protective buffers.  

Internal working group 

The working group has formalised as part of the Environmental Offsets Working Group. This group 

meets approximately every six weeks and the Gungahlin Strategic Assessment is a standing item. 

Dates and discussion items are included in Table 2 below. 

Table 2 Internal working group meetings 

Date Discussion Items 

19 May 2015 - Offsets management 
- Status update on commitments 

24 March 2015 - Offsets management 
- Status update on commitments 

10 March 2015 - Update on research projects 
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- Update on land management outcomes including Broadacre areas 
- Changes to the size (increase) of Kinlyside Nature Reserve 

23 February 
2015 

- Offsets management 
- Status update on commitments 
- General item – transferring responsibility for complying with conditions 

made on decisions under the EPBC Act. 

4 December 
2014 

- Offsets management 
- Status update on Habitat Improvement and  
- Status update on Superb Parrot nesting trees data correction 

23 October 
2014 

- Offset management 
- Status update on Habitat Improvement and  
- Status update on Superb Parrot nesting trees data correction 

21 July 2014 - Specific meeting about research topics 

 

Consultative groups  

The Habitat Improvement Plans were circulated to the Conservation Council, the ACT Flora and 

Fauna Committee and the ACT Natural Resource Management Advisory Committee for comment 

prior to their referral to the Commonwealth. Comments were received from the Conservation 

Council and used in the consideration of these plans.  

A copy of the Framework for investment in offsets, monitoring, reporting, adaptive management, 

compliance and enforcement (Commitment 8) was forwarded to the Conservation Council for 

information. 

The Mulligan’s Flat/Goorooyarroo Nature Reserve (Offset) Management Plan was circulated to the 

Mulligan’s Flat Sanctuary Management Committee and the Conservation Council for comment. 

These comments will be considered in the drafting of these management (offset) plans. 

No formal meetings were held with consultative groups in the annual reporting period. 

 

Report on performance by outcome/commitment 

Table 3 describes the commitments from the Biodiversity Plan and the status of each commitment. 
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Table 3 Commitments, delivery and timing 

Item 

 

Commitment Comment Timing and Date 

1 Variation to the Territory Plan and amendment to the National Capital Plan for all proposed land use changes 
(including creation of Nature Reserves) in accordance with the Plan. 

The variation for Kenny is outstanding.  Completed 7 November 2015 for all areas except Kenny. 

2 Develop and submit to the Department of the Environment (DoE) for approval, the framework for investment in 
offsets, monitoring, reporting, adaptive management, compliance and enforcement. This will identify: 

a) indicative monitoring program for: 
i. all MNES affected by the Plan; 

ii. newly created nature reserves; 
iii. Land Management Agreements for avoidance areas on NUZ3 – Hills Ridges and Buffers; 

b) reporting requirements and frequency for: 
iv. standard activities including monitoring, financial performance, measured outcomes; 
v. reporting requirements for unanticipated or unapproved incidents. 

c) process for review, improvement, approval and incorporation of new procedures within an adaptive 
management framework; 

d) compliance and enforcement procedures associated with design, construction and operation phase activities. 

This was drafted and submitted to DoE on 4 August 2014 and 
endorsement provided on 25 November 2015. 

 

Pending approval.  

3 Provide documented guidance on the development of concept plans to ensure appropriate land use planning for 
areas adjacent to MNES habitat and associated buffers for all urban development including specific consideration of 
the estate design/layout. This is inclusive of requirements for Asset Protection Zones (APZ) between the buffer zone 
and any residential development.  

Concept plans or a similar planning document (structure plans or 
planning and design frameworks) may not be required for all 
suburbs. 

Ongoing. Prior to lodgement of EDP for each suburb. The 
specific timing will be determined as required by each 
development area. 

Moncrieff, Throsby and Taylor – complete 

Guidance documents for Jacka and Kenny will be 
prepared as required 

4 Review and update Land Management Agreements (LMA) or management plans for all avoided areas of NUZ3 – 
Hills, Ridges and Buffers to ensure consistency with, and application of commitments of the Plan. As a part of this 
action, baseline condition assessment of all avoided areas including NUZ3 will be undertaken and LMAs will include 
conditions for compliance and enforcement. 

TaMs are continuing to review the LMAs to ensure they are 
consistent with the commitments in GSA Plan, the Habitat 
Improvement Plans and the Offset Management Plans. 

To ensure consistency with the management program for the offset 
areas, the LMAs must reflect the actions in the Offset Management 
Plans, which are also progressing. 

In addition, the revised template for the LMAs is yet to be approved. 
The review of the LMAs will therefore be completed once that 
process is also finalised. 

Review and update of LMAs is continuing 

5 Implement cat containment policy in all urban development areas. During detailed planning of each suburb. During 2014/15 the following areas have been declared 
Cat Containment: 

 Moncrieff 

 Jacka (to commence  January 2017, the 
commencement for Jacka has been delayed to 
allow time for existing residents to make the 
necessary changes) 

 Throsby 

6 Establishment of the ‘Plan Implementation Team’ (PIT) and  

Submission of initial / indicative team membership and charter to DoE for approval. 

 Complete 17 January 2014 

Complete 5 May 2014 

7 Establishment of a suitable mechanism to enable management of funds provided to the PIT for implementation of 
the Plan. 

Funding to implement the actions as described in the Offset 
Management Plans was included in the 2015 ACT Government 
Budget. 

Complete. 

8 Develop and submit to DoE for approval a program of implementation of all of the commitments in the Plan. This is being negotiated and reviewed annually with the PIT. This is ongoing.  
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Item 

 

Commitment Comment Timing and Date 

9 Develop a Reserve Management Plan for all new nature reserves in order to provide for adaptive management and 
condition improvement of the reserve in accordance with the objectives and commitments of the Plan. 

Each Offset Management Plan (see table 1 for details on 
nomenclature) will address management actions appropriate for 
MNES that occur in that particular reserve.  These will be developed 
in conjunction with the Habitat Improvement Plans for each MNES. 

The Draft OMP for the Kinlyside Nature Reserve is 
currently in preparation and will be submitted in 
accordance with the timeframe agreed to by the 
Commonwealth. 

10 Develop amended Reserve Management Plans for existing reserves into which additional land is included as a result 
of the Plan in order to provide for adaptive management and condition improvement of the reserve in accordance 
with the objectives and commitments of the Plan. 

Each Offset Management Plan will address management actions 
appropriate for MNES that occur in that particular reserve.  These 
will be developed in conjunction with the Habitat Improvement 
Plans for each MNES. 

The Draft OMP for the Offset extending the Mulligans Flat 
and Goorooyarroo Nature Reserves is complete and has 
been submitted to the Commonwealth for approval. 

11 Develop and submit to DoE for approval, the framework for CEMPs for areas directly or indirectly affecting MNES. 
This shall include the monitoring, reporting and compliance requirements of: 

 contractors undertaking physical works; and 

 ACT Government officers or its representatives in auditing performance under the CEMP. 

 Completed 20 December 2013 

 

 

11a Review and approve (subject to compliance with the Plan) CEMPs submitted for all new construction projects 
within the area subject to the Plan. 

This is required to occur prior to the commencement of construction 
in areas identified for conservation in the Plan. 

Ongoing. 

The PIT has considered CEMPs for Throsby Estate 
Development in June 2015.  This development application 
is currently under assessment by the Environment and 
Planning Directorate as required by the Planning and 
Development Act 2007. 

12 Coordinate with TaMS – Asset Acceptance to ensure all obligations of contractors with respect to management of 
MNES in accordance with the Plan have been implemented prior to hand-over of assets to the Territory. 

Prior to practical completion of each development contract. TAMS 
will engage with the appropriate persons within their Directorate to 
ensure this requirement is achieved. 

Ongoing. 

13 Collection of baseline ecological information for all new reserve areas.   Complete. Baseline information has been collated and 
used to inform the Habitat/Condition Improvement Plans 
and Offset Management Plans. 

14 Ongoing collection of key ecological information for monitoring and reporting requirements. As required to inform annual report. Ongoing and required prior to July 30 each year.   

For 2014 – 2015, this information is under preparation as 
it informs the Reserve (Offset) Management Plans for the 
conservation areas. 

15 Any action that results in a breach of commitments of the Plan and adversely affects MNES values will be 
investigated and reported to DoE with identified recommendations for rectification, remediation or additional 
compensation. 

Remedial actions or additional compensation will be undertaken for controllable or avoidable actions which lead to 
a decline in MNES values with respect to the stated outcomes of the Plan. 

Decline in MNES values as determined by trend analysis to be 
investigated upon identification of the decline in the annual report.  

Report to DoE with recommended course of action to be submitted 
within 2 months. 

Breaches to be investigated and the Commonwealth 
notified immediately. Investigation report to be finalised 
and submitted to DoE within 2 weeks of the incident 
coming to the attention of the PIT; 

16 Prepare and submit Annual Reports (n=20). Highlighting the implementation of the actions and relevant 
conservation outcomes for MNES.  All reports, in addition to any research related to the Plan will be published on 
the internet in a central location.  

This is the responsibility of the lead Directorate for the PIT (CMTEDD 
at present). 

 

Ongoing. Every financial year (within 2 months of the end 
of the financial year)  

31 August each year until 2033 

17 Prepare and submit Plan Review Report (n=5). The final Plan Review Report will include a summarised synthesis of 
all knowledge gained over the life of the Plan in order that it represent a complete description of actions taken 
under the Plan, requirements for ongoing management and opportunities for future enhancement beyond the life 
of the Plan.  

Every fourth year from endorsement of the Plan (within 6 months of 
the end of financial year) 

 

30 December 2017, 2021, 2025, 2029, 2033 

18 Engage a third party (outside of the PIT membership or working group) to undertake an annual audit of financial 
management under the Plan. Findings of the audit are to be included in the annual report. 

To coincide with annual reporting. This will be undertaken by an 
officer from Treasury or ED Finance.  As all costs to date have been 
absorbed by existing and internal arrangements this activity was not 
undertaken. 

31 August each year until 2033 

19 Engage a third party to undertake an Independent Audit of the Plan’s implementation (n=4). Every fifth year from endorsement of the Plan 20 June 2018, 2023, 2028, 2033 

20 Creation of new nature reserves in Kinlyside, Goorooyarroo and Mulligan’s Flat This has been completed through the Territory Plan variation. Completed. See NI2014-501 

21 Creation of nature reserve in Kenny This will be undertaken as required and relevant Prior to commencement of construction in Kenny 
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Item 

 

Commitment Comment Timing and Date 

22 Commence management of a nature reserve in Kenny (160 hectares). Created by the excision of rural Block 775 
Gungahlin from future development potential. 

As above. Prior to commencement of construction in Kenny 

23 Commence management of a nature reserve in Kinlyside (201 hectares) from the current extent of land in the RZ1 – 
Suburban zone under the Territory Plan in the location known as Kinlyside. 

The proposed Reserve Area exceeds the stated 201ha and the area 
managed as a Reserve will be approximately 226ha. 

Complete. Land Management is underway by the rural 
land holder and conjunction with TAMS 

24 Commence management of additional 300 hectares to the Mulligan’s Flat – Goorooyarroo nature reserve complex. 
Land to be excised from the future urban area of Throsby and the ‘Kenny broad acre’ area and managed for the 
protection of MNES. 

 Complete – the land has been gazetted at Nature reserve 
and is currently being managed as a Nature Reserve by 
TAMS. Specific requirement for management of offsets 
will be details in the relevant Reserve (Offset) 
Management Plan. 

25 Commence management of additional 120 hectares to the north-western Hills, Ridges and buffers zone from the 
urban areas of Taylor and Jacka in addition to the entire area of the north Horse Park broad acre area. 

This is currently being negotiated with the rural landholders and 
TaMS. 

Prior to commencement of construction in Taylor.  

26 Improvement in the under-storey diversity of 104 hectares of box gum woodlands that presently do not meet the 
definition of the listed community. Areas subject to this action will include those that are presently in nature 
reserves in addition to areas that will become nature reserve as a result of implementing the Plan. 

This is described in the relevant Habitat Improvement Plan and is 
required to be completed within 20 years of endorsement of the 
Plan 

20 June 2033 

27 Habitat improvement plans for: 

 box gum woodland (approx. 104 hectares of habitat)  

 golden sun moth (up to 140 hectares of habitat)  

 striped legless lizard (up to 111 hectares of habitat)  

 superb parrot 

The final versions of the documents were referred to the 
Commonwealth on 4 March 2015. 

Complete 

 

28 Fire hazard management strategies that include specific considerations for: 

 box gum woodland  

 golden sun moth 

 striped legless lizard 

 superb parrot 

These are being developed for each suburb as ecological 
considerations are provided in the Strategic Bushfire Management 
Plan (ACT Govt). Specific strategies will be included in the Reserve 
(Offset) Management Plans. 
 

Prior to any construction in areas adjoining the target 
MNES. 

 

29 Protect known superb parrot nesting trees including exclusion fencing of the interface between Throsby East 
Reserve and the future urban area to limit pedestrian access points.  

Prior to construction commencing in Throsby. PIT and TAMS will 
review EDP for this estate to ensure trees are adequately protected. 

Approximately mid 2015 

30 Establish educational resources including signage and guidelines for residents of east Throsby, including: 

 Description of ecological values and significance of the Mulligan’s Flat–Goorooyarroo nature reserve complex; 

 No domestic animals in reserves; 

 Management of pest species along the urban edge. 

Signs to be placed at the entrances to the reserve.  Prior to sale of land to prospective residents. 

31 Commence planning for implementation of focused research on superb parrot habitat requirements: 

 Research focusing on nest site selection, nest site fidelity, fecundity, population dynamics and methods of 
reducing or eliminating nest hollow competition from aggressive native species or exotic pests such as 
common myna and European honeybee. 

 Assisted natural regeneration to facilitate future hollow formation will be undertaken in areas likely to be 
suitable as future nesting sites. 

 Removal of stock leading to a reduction in localised compaction and concentration of nutrients, improving 
long term tree survival.  

12 months of endorsement of Plan. EPD and CMTEDD to facilitate 
design of projects. TaMS will provide input. 

This is underway with a research project proposed that describes a 
repeatable and robust methodology for observing and recording 
Superb Parrots in an unobtrusive way.  This will inform future 
studies and research projects. 

Underway/ongoing 

32 Research golden sun moth habitat requirements: 

 may include research into translocation of golden sun moths  

 fragmentation and proximity to urban areas 

 As described in the Habitat Improvement Plans. Possible 
translocation may be more appropriate in Taylor or other 
suitable habitat areas. 

33 Undertake control programs of ruderal species. This will be undertaken by TaMS operational staff. As required indicated by Reserve (Offset) Management 
Plans  

34 Undertake salvage and relocation of structural habitat elements such as rocks and logs. Details on how to undertaken this was included in the tender 
documentation for the Throsby developers. It will be undertaken in 
consultation with TAMS staff. 

 

During construction of Throsby (2015-16) 
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Item 

 

Commitment Comment Timing and Date 

35 Undertake plantings to improve connectivity and wildlife movement along Gungaderra and Sullivan’s creeks, 
targeting in particular superb parrot movement corridors.  

LDA to assist in design, TaMS to coordinate where it will occur on 
Government land. 

As part of the EDP process for Throsby and as determined 
by TaMS. The Throsby EDP is currently under assessment 
by EPD.  

It will also be undertaken within the Offset Areas 
pursuant to the Habitat Improvement Plans and the OMP. 

 

36 Undertake all bushfire management activities in line with ACT Government’s Ecological Guidelines for Fuel and Fire 
Management Operations 

As required Ongoing. 

37 The formula for funding set out in Table 5.3 over the 20 year life of the Plan will be implemented Upon endorsement of the Plan and approval of the class of actions 
permitting urban development of Gungahlin 

Ongoing. 

38 Review the funding arrangements to ensure the Plan commitments are being met in the event of total expenditure 
variations of more than 5 per cent over the 20 year period (+/- $1.325 million). 

As part of the Plan Review Report process See Item 17: 30 December 2017, 2021, 2025, 2029, 2033 
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Financial Reporting 

The majority of work during the 2014 - 2015 financial year has been undertaken by ACT Government 

employees and is not a direct allocation through the ACT Budget. ED, CMTEDD is provided funding 

for dedicated resources to undertake specific duties related to achieving the Commitments.   

Areas of Non-Compliance 

The ACT notes the following areas of non-compliance with the commitments of the Plan as 

described in Table 5. There are no recorded incidences of impacts on MNES that are protected by 

the Plan as a result of these non-compliances. 

Table 4 Areas of non-compliance 

No. Commitment Non-Compliance matter 

1 Commitment 9 and 10 Offset Management Plans An extension of time to prepare and complete 

these plans was requested. These plans are 

anticipated to be completed in the 2015 – 2016 

year for the Mulligan’s Flat-Goorooyaroo Nature 

Reserve and Kinlyside Nature Reserve. 
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Appendices 

1. Consideration of Throsby and Superb Parrot data corrections  
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2. Extension of time to complete Reserve (Offset) Management Plans 
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